
ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: OtherQuarter: 07/01/2010 - 09/30/2010

Status: Dropped % of Work Complete: 0 

Activity: City Hall Public Space (1st Floor) EE Project

Activity Description:

-Removing Project as an Activity- 

 

We entered 1's into budget, emissions, and kWh so that the system would accept the changes.

Key Dates:

DESCRIPTION START DATE COMPLETION DATE

Activity Planned

Activity Actual

METRICS

Required Metrics

JOB METRICS TOTALS TO DATE%PLANNED 07/01/2010- 

09/30/2010
 0.0000 0%  0.0000  0.0000 Jobs Created

Jobs created through Recovery Act funds 0.0000 0.0000

QUALITATIVE DESCRIPTIONS

Reporting Period: 07/01/2010- 09/30/2010

Remarks

This project has been deleted from grant activities and the proposed funding has been reprogrammed to the City Tower project.

APPROVALS
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: OtherQuarter: 07/01/2010 - 09/30/2010

Status: Dropped % of Work Complete: 0 

Activity: City Hall Public Space (1st Floor) EE Project  - continued - 

APPROVALS

Reporting Period: 07/01/2010- 09/30/2010

APPROVER NAME EMAIL ADDRESS PHONE STATUS STATUS DATE

Pamela Rambo Sexton PAMELA.RAMBOSEXTON@ARLINGTONTX.GOV Submitted 10/28/2010(817) 459-6244
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: TransportationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 25 

Activity: Anti-Idling Vehicle Emission Reduction

Activity Description:

The City of Arlington, Texas with a population of 371,038 population falls under a non-attainment area for carbon monoxide, ozone, and particulate matter. There are several 

designated hot spots due to the high amount of emissions generated from fuel sources including idle emissions. This increases the need for maximum fuel efficiency in all 

vehicle operations. The City of Arlington, Texas is including in its application an idle reduction technology project consistent with the EECBG's Development and 

Implementation of Transportation programs and other consistent activities. The city of Arlington will be utilizing 16 idle reduction technology units for city vehicle. As one of 

largest sources for idle emissions, the City of Arlington is revolutionizing its fleet (Police, Fire, Water, Public Works, Parks & Rec and Code Enforcement) to include maximum 

efficiency. This idle reduction technology contains a dry, non hazmat, solid state cell that is 98% recyclable. The anti-idling units will be maximizing resources available for the 

City of Arlington services for public safety services by displacing up to 48,000 gallons of gasoline, saving up to an estimated $135,840 on fuel costs, reducing almost 1.104 

million pounds of Carbon Dioxide emissions, and over 1.68 million wear and tear miles reduced over the three year life of the project. The City of Arlington anti-idling project will 

not only reduce millions of pounds of emissions over the life of the project, but will free up hundreds of thousands of dollars over its project life to be used for other essential 

City services. The region'S non-attainment location only expedites the need for this project. This anti-idling project is consistent with the goals of American Recovery and 

Reinvestment Act (ARRA) funds and the goals of the U. S. Department of Energy (DOE) by maximizing efficiency in city vehicles, by displacing gallons of gasoline and 

reducing emissions. DOE desired outcomes from this activity include: -accelerated deployment of market-ready distributed renewable energy technologies; -improved air 

quality and related environmental and health indicators associated with the reduction of fossil-fuel emissions; -increased energy-efficiency, reduced energy consumption and 

reduced energy cost through efficiency improvements in the building, transportation and other appropriate sectors; Proposed number of jobs created, energy savings and 

emissions reductions reported on the top of this sheet reflect the results of using the DOE EECBG Estimated Expected Benefits Calculator.

Key Dates:

DESCRIPTION START DATE COMPLETION DATE

Activity Planned

Activity Actual

10/01/2010 12/31/2010

10/01/2010

FUNDS SUMMARY

Activity Outlays by Source:

SOURCE/ 

CATEGORY

AGENCY/

DESCRIPTION

OUTLAYS

TO DATE

% OF 

PLAN

PLANNED 07/01/2010- 

09/30/2010

Grant Funds

Federal  5,813.00  5,813.00 

Total Grant Funds  5,813.00  5,813.00 9% 65,000.00 

TOTAL OUTLAYS  5,813.00  5,813.00  65,000.00 9%
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: TransportationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 25 

Activity: Anti-Idling Vehicle Emission Reduction  - continued - 

Restrictive Fund Details by Category:

% OF TOTAL

FEDERAL

 COSTS

USE OF FUNDS FEDERAL PLANNED FEDERAL

COSTS TO DATE

07/01/2010- 

09/30/2010

Total Subgrants (Sub-Recipients)  0.00  0.00  0.00 0%

Subgrant Funds Details by Type:

% OF TOTAL 

GRANT 

COSTS

OUTLAYS TO 

DATE

PLANNEDSUBGRANTEE

DESCRIPTION

SUBGRANT TYPE 07/01/2010- 

09/30/2010

Vendors

Energy Xtreme  5,813.00  5,813.00 

Total Vendors  5,813.00  5,813.00 

TOTAL SUBGRANTS  0.00  5,813.00 0%

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 Delayed08/30/201004/01/201003/01/2010 0  0 Begin work with 

vendor to provide 

sole source provider 

documentation.

0%

 0 Delayed08/16/201006/01/201005/02/2010 0  0 Identify fleet units to 

have anti-idling 

technology 

installations.

0%
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: TransportationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 25 

Activity: Anti-Idling Vehicle Emission Reduction  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 07/19/2010 0  0 Develop baseline 

fuel use for all 

participating 

vehicles to tracking 

future fuel and GHG 

reductions

0%

 0 Delayed10/18/201010/01/2010 0  65,000 Installation of 

anit-idling 

technology on 

selected fleet 

vehicles.

0%

 0 12/05/2010 0  0 Monitoring of pilot 

program for fuel 

usage, cost and 

GHG reductions 

associated with 

decreased idling.

0%

 5,813 Delayed08/30/201006/01/201006/08/2010 5,813  0 Negotiate and 

execute contract.

0%

QUALITATIVE DESCRIPTIONS

Reporting Period: 07/01/2010- 09/30/2010

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

What we expect to accomplish during the next period
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: TransportationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 25 

Activity: Anti-Idling Vehicle Emission Reduction  - continued - 

Reporting Period: 07/01/2010- 09/30/2010

Complete installation on all pilot vehicles.

What we planned to accomplish this period

Finalize determinations of pilot program vehicles and installation of anti-idling units.

APPROVALS

Reporting Period: 07/01/2010- 09/30/2010

APPROVER NAME EMAIL ADDRESS PHONE STATUS STATUS DATE

Pamela Rambo Sexton PAMELA.RAMBOSEXTON@ARLINGTONTX.GOV Submitted 10/28/2010(817) 459-6244
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Workshops, Training, and EducationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Commercial Sustainability Outreach Program

Activity Description:

DOE Stimulus money will be used to fund a full-time position to oversee the expansion of Arlington's commercial recycling program, the Green Team, The commercial 

recycling coordinator targets and educates the business community about the benefits of commercial recycling and waste reduction while at the same time helping businesses 

set up recycling programs for employees, With the help of this stimulus grant the program's scope would be expanded to include the promotion and tracking of commercial 

energy and water conservation as well as transportation efficiency. - Funding will be used to retain one position over a three year period - Position promotes and educates 

businesses on energy efficiency, material conservation Expanding an Existing Program: The Green Team was launched in early 2008 and designed to promote recycling and 

solid waste reduction. The program's membership includes commercial properties, industrial and manufacturing, multi-family housing, and institutions such as the school 

district and city buildings. Expanding the program will retain current members (95 total) and recruit new members. - Recruiting 80 members per year is an achievable goal - All 

current members are long term committed to the program Focus: The business community is a significant consumer of resources and contributor of green house gases 

(GHG). Focusing on this segment of the Arlington community would significantly reduce GHG emissions, carbon footprint, and would benefit the community's overall 

environmental health. According to the City's carbon footprint analysis and information received from Arlington's Water & Utilities Department, the commercial, industrial, 

institutional sectors of Arlington consume 26% of the energy and 44% of the potable water. Educating business leaders, property managers, and building tenants about the 

benefits of energy and water conservation could go a long way towards reducing the emissions and environmental impact of businesses. Transportation accounts for the 

largest portion of the community's footprint both in terms of energy and GHG emissions. And while this cannot be attributed to the business community alone, there is still the 

potential for working with business to promote alternative commuting strategies for employees of Arlington businesses. Implementation: To encourage businesses to take part 

in voluntary energy, water, and transportation initiatives, the program would work on a tiered system to offer businesses different levels of participation, but also recognition, 

and together this would help foster a sense of competition amongst participants, driving them to achieve the higher tiers, The Green Team program currently employs various 

social marketing techniques to recruit new members and gain lasting commitment from those companies that join, To take the program to this tiered stage and incorporate 

energy, water, and transportation initiatives, the program would use the Chicago Green Office program as a template. - While it would be nice to have 100% of the members in 

the highest tier, 25% is more likely - Energy audits and efficiency efforts can be written in as a requirement for the base tier so that all joining would meet a certain minimum 

criteria for energy efficiency (e.g. all members will perform an energy audit in the three years prior to, or within six months of joining the program) Metrics: The commercial 

recycling coordinator position is currently in charge of tracking recycling and waste reduction for the Green Team program, but with the expansion of the program, the 

coordinator would then track and report on the energy, water, and GHG reductions of those businesses participating in the program. The funding will cover the salary of one 

current employee, listed above as job retained. Proposed number of jobs created, energy savings and emissions reductions reported on this sheet were the results of using the 

DOE ggCBG Estimated gxpected Benefits Calculator. The City does not anticipate hiring an additional three people to operate this program.

Key Dates:

DESCRIPTION START DATE COMPLETION DATE

Activity Planned

Activity Actual

10/01/2009 09/30/2012

10/01/2009

FUNDS SUMMARY
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Workshops, Training, and EducationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Commercial Sustainability Outreach Program  - continued - 

Activity Outlays by Source:

SOURCE/ 

CATEGORY

AGENCY/

DESCRIPTION

OUTLAYS

TO DATE

% OF 

PLAN

PLANNED 07/01/2010- 

09/30/2010

Grant Funds

Federal  21,191.94  70,617.05 

Total Grant Funds  21,191.94  70,617.05 28% 250,500.00 

TOTAL OUTLAYS  21,191.94  70,617.05  250,500.00 28%

Restrictive Fund Details by Category:

% OF TOTAL

FEDERAL

 COSTS

USE OF FUNDS FEDERAL PLANNED FEDERAL

COSTS TO DATE

07/01/2010- 

09/30/2010

Total Subgrants (Sub-Recipients)  0.00  0.00  0.00 0%

Subgrant Funds Details by Type:

% OF TOTAL 

GRANT 

COSTS

OUTLAYS TO 

DATE

PLANNEDSUBGRANTEE

DESCRIPTION

SUBGRANT TYPE 07/01/2010- 

09/30/2010

TOTAL SUBGRANTS  0.00  0.00 0%

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 On-Time02/01/201002/01/2010 0  525 Enroll in and 

complete audit 

training through an 

online course

0%
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Workshops, Training, and EducationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Commercial Sustainability Outreach Program  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 On-Time03/31/201002/01/201002/01/2010 0  0 Transition Meetings 

-- Setup workshops 

and training 

education for 

existing Green 

Team members to 

educate them about 

the new program 

requirements.

0%

 0 On-Time03/12/201001/04/201001/04/2010 0  0 Menu Development 

- create and finalize 

the recognition 

system, program 

requirements, and 

what members will 

get for their various 

level of commitment 

to the program

0%

 0 Delayed06/22/201010/01/200910/01/2009 0  46,000 Program 

Development - 

research and 

develop guidelines 

for the expansion of 

the Green Team 

v2.0 program - 

Commercial 

Sustainability

0%
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Workshops, Training, and EducationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Commercial Sustainability Outreach Program  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 Ahead06/22/201006/22/201005/03/2010 0  0 Green Team 

sustainability 

program launch - 

officially launch the 

program and recruit 

members to the 

Green Team using 

the developed 

menu and 

membership 

requirements.

0%

METRICS

Required Metrics

JOB METRICS TOTALS TO DATE%PLANNED 07/01/2010- 

09/30/2010
 4.0000 0%  0.0000  0.0000 Jobs Created

Jobs created through Recovery Act funds 1.0000 0.0000

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Emissions Reductions

Greenhouse gases reduced Greenhouse gases reduced Co2 Equivalents 

Per Year

0.00000.0000

Energy Savings
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Workshops, Training, and EducationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Commercial Sustainability Outreach Program  - continued - 

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Energy Savings

Reduction in electricity consumption, 

by sector

Reduction in electricity 

consumption

(Sectors : Commercial)

Megawatt-Hours 

Per Year

0.00000.0000

Reduction in electricity 

consumption

(Sectors : Institutional)

Megawatt-Hours 

Per Year

0.00000.0000

Reduction in electricity 

consumption

(Sectors : Industrial)

Megawatt-Hours 

Per Year

0.00000.0000

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Workshops, Training, and Education

Workshops, training, and education 

sessions, by sector

Number of workshops, 

training, and education 

sessions held

(Sectors : Institutional)

Count 26

Number of people attending

(Sectors : Institutional)

Count 1570

Number of workshops, 

training, and education 

sessions held

(Sectors : Industrial)

Count 22

Number of people attending

(Sectors : Industrial)

Count 66

Number of workshops, 

training, and education 

sessions held

(Sectors : Commercial)

Count 22
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Workshops, Training, and EducationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Commercial Sustainability Outreach Program  - continued - 

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Workshops, Training, and Education

Number of people attending

(Sectors : Commercial)

Count 1010

User Specified Metrics (Optional)

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Building Energy Audits

Building energy audits, by sector Audits performed

(Sectors : Commercial)

Count 00

Floor space audited

(Sectors : Commercial)

Squarefeet 00

Auditor's projection of 

energy savings

(Sectors : Commercial)

Kilowatt-Hours 00

Audits performed

(Sectors : Institutional)

Count 00

Floor space audited

(Sectors : Institutional)

Squarefeet 00

Auditor's projection of 

energy savings

(Sectors : Institutional)

Kilowatt-Hours 00

Audits performed

(Sectors : Industrial)

Count 00

Floor space audited

(Sectors : Industrial)

Squarefeet 00

Auditor's projection of 

energy savings

(Sectors : Industrial)

Kilowatt-Hours 00

Technical Assistance
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Workshops, Training, and EducationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Commercial Sustainability Outreach Program  - continued - 

User Specified Metrics (Optional)

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Technical Assistance

Information contacts (e.g., webinars, 

site visits, media, fact sheet) in 

which energy efficiency or 

renewable energy measures were 

recommended, by sector

Number of contacts

(Sectors : Commercial)

Count 00

Number of contacts

(Sectors : Institutional)

Count 00

Number of contacts

(Sectors : Industrial)

Count 00

QUALITATIVE DESCRIPTIONS

Reporting Period: 07/01/2010- 09/30/2010

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

What we expect to accomplish during the next period

Continue with training, member outreach, begin the reporting of recycling / energy / water numbers for 2010.

Major Activities, Significant Results, Major Findings, and Key Outcomes

This program won the North Texas Corporate Recycling Association's Green3 award for Incredibly Effective Education Techniques.

What we planned to accomplish this period

Assist current members in selecting program goals (tier level) and engaging in/ planning new sustainability activities.  Complete audit training.  Continue to recruit 

new members to the program.

APPROVALS
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Workshops, Training, and EducationQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Commercial Sustainability Outreach Program  - continued - 

APPROVALS

Reporting Period: 07/01/2010- 09/30/2010

APPROVER NAME EMAIL ADDRESS PHONE STATUS STATUS DATE

Pamela Rambo Sexton PAMELA.RAMBOSEXTON@ARLINGTONTX.GOV Submitted 10/28/2010(817) 459-6244
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building Codes and StandardsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 0 

Activity: Energy Code Enhancement Study

Activity Description:

The City of Arlington's Community Development and Planning Department will coordinate a study of the economic and environmental impacts from potential energy code 

enhancements for residential and commercial development and existing building inventory, An outside consultant will help facilitate a task force comprised of various 

stakeholders focused on formulating Arlington's options and recommendations for enhancing the current energy code; increasing its stringency to improve environmental 

results through reduced emissions. The City of Arlington's current adopted energy code is the 2003 Edition of the International Energy Conservation Code (IECC) and the 

energy provisions of the 2003 Edition of the International Residential Code (IRC) , Both the IECC and the IRC have local regional amendments promulgated by the North 

Central Texas Council of Governments and ratified by Energy Systems Laboratory (ESL) of the Texas A & M University System as "not less stringent than the 2001 Editions of 

the IECC and IRC." The ESL ratification is required by State statute before a municipality can adopt subsequent editions of the IECC and IRC beyond the 2001 editions. The 

City of Arlington proposes to adopt the 2009 Editions of the IECC and the IRC in 2010, As part of this adoption process, this study proposes to evaluate and recommend 

"above code" approaches for both new construction and the existing building inventories. The 2009 Editions of the IECC and the IRC have been found to be from about 8% to 

about 13% better than the current adopted code in an analysis performed by ESL for Arlington's climate zone. Additional "above code" approaches will increase that 

percentage. Examples of "above code" might include consideration of the following: Requirement of "cool roofs" for low slope roofs at certain threshold for both new and 

replacement roofs (commercial only); Prohibition of the installation of attic access stairs (horizontal) in the envelope (residential and commercial); Insulation of all hot water 

pipes (non circulating included) within the slab (residential and commercial);Prohibit/restrict the use of flex duct (residential and commercial); Require radiant barriers for 

construction where insulation is installed on top of rafters (residential and commercial); Require A/C comfort ducts to be located inside the thermal envelope (no in attics or on 

roofs) (residential and commercial); Prohibit electric resistant heating unless in conjunction with heat pump systems (residential and commercial); Restrict/minimize the use of 

incandescent bulbs/fixtures for certain new and replacement light fixtures (residential only); Increase minimum efficiency ratings for new and replacement A/C equipment from 

13 to 14 (residential and commercial); Require outside air systems to be designed per ASHRAE 62 for threshold buildings (commercial only); Prohibit standing pilots for DHW 

heaters and furnaces (residential and commercial); Require some level of "Advanced Framing" for wood frame buildings (residential and commercial); Require duct 

performance testing with full mechanical system replacement (residential and commercial); Require minimum retrofit levels of attic insulation in conjunction with 

additions(residential and commercial). DOE desired outcomes from this project include: -New jobs and increased productivity to spur economic growth and community 

development -improved air quality and related environmental and health indicators associated with the reduction of fossil fuel emissions -Increased energy-efficiency, reduced 

energy consumption, and reduced energy cost through efficiency improvements in the building sector Proposed number of jobs created, energy savings and emissions 

reductions reported on this sheet were developed using the DOE EECBG Estimated Expected Benefits Calculator.

Key Dates:

DESCRIPTION START DATE COMPLETION DATE

Activity Planned

Activity Actual

02/01/2010 09/30/2010

01/11/2010
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building Codes and StandardsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 0 

Activity: Energy Code Enhancement Study  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 Ahead01/27/201011/01/200911/01/2009 0  0 Prepare request for 

qualifications to hire 

professional 

services to 

complete study.

0%

 0 On-Time02/08/201002/08/201002/08/2010 0  0 Release request for 

qualifications.

0%

 0 On-Time03/11/201003/11/201002/24/2010 0  0 Collect and address 

questions from 

potential 

contractors.

0%

 0 Ahead03/22/201003/12/201003/12/2010 0  0 Close request for 

qualifications and 

evaluate 

submissions

0%

 0 Delayed06/30/201005/03/201005/03/2010 0  0 Select qualified 

consultant and 

negotiate contract.

0%

 0 Ahead03/31/201003/31/201005/17/2010 0  0 Provide budget 

justification to DOE  

to meet special 

terms and 

conditions of the 

award agreement.

0%

 0 Delayed09/07/201007/01/201007/01/2010 0  0 Complete workplan, 

timeline and 

deliverables.

0%
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building Codes and StandardsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 0 

Activity: Energy Code Enhancement Study  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 09/01/2010 0  17,000 Begin study. 0%

METRICS

Required Metrics

JOB METRICS TOTALS TO DATE%PLANNED 07/01/2010- 

09/30/2010
 2.0000 0%  0.0000  0.0000 Jobs Created

Jobs created through Recovery Act funds 0.0000 0.0000

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Building Codes and Standards

Building code adoption New and existing buildings 

covered by new code

(Building Codes Old : IECC 

2003, Building Codes New : 

IECC 2009)

Count 00

QUALITATIVE DESCRIPTIONS

Reporting Period: 07/01/2010- 09/30/2010

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building Codes and StandardsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 0 

Activity: Energy Code Enhancement Study  - continued - 

Reporting Period: 07/01/2010- 09/30/2010

What we expect to accomplish during the next period

Beginning of work on the study.

What we planned to accomplish this period

A workplan and project timeline will be put in place and work will begin on this activity.

Actual or Anticipated Problems or Delays and Corrective Action Plan

The scope of work for this project had to be reduced significantly because the cost for all that we inteded the consultant to do as part of the overall project was well 

beyond the available grant funding.  Redefining the scope of work to fit the available funding took unanticipated extra time, and so the work of the acutal study was 

delyed while contract negotiations took place.

APPROVALS

Reporting Period: 07/01/2010- 09/30/2010

APPROVER NAME EMAIL ADDRESS PHONE STATUS STATUS DATE

Pamela Rambo Sexton PAMELA.RAMBOSEXTON@ARLINGTONTX.GOV Submitted 10/28/2010(817) 459-6244
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Completed % of Work Complete: 100 

Activity: City Facility Services Building EE Project

Activity Description:

This project consists of the replacement of existing heating, ventilation and air conditioning (HVAC) systems with new energy efficient HVAC equipment. Existing duct-work 

systems that have insufficient insulation and numerous penetrations will be replaced with new insulated duct-work with sealed joints to eliminate air leaks that exist in the 

current system. The building envelope will be renovated, and perimeter penetrations in the existing perimeter walls and roof will be sealed to eliminate existing air leaks in the 

building. The building square footage is 21,000 sf. The area we are renovating is 13,233 sf. 199 existing light fixtures will be replaced with new energy efficient fixtures. The 

existing T-12 fluorescent lamped light fixtures will be replaced with energy efficient T-8 light fixtures with lamp, with sensor controls and dual switching to save energy by cutting 

off fixtures in non-occupied rooms. R-19 Batt insulation will be installed above office ceiling spaces to improve energy efficiency. Expected energy savings from replacement of 

the HVAC systems, and duct-work will be approximately twenty percent (20%). Energy savings expected from sealing the building envelope is five percent (5%). Replacement 

of the T-12 fluorescent light fixtures with T-8 fluorescent light fixtures will be five percent (5%). Total anticipated energy savings on this renovation project will be 30%. The 

existing 10 air condition units are 10 to 25 years old with a SEER rating of 10 or less: (5) 7.5 tons (2) 5 tons (1) 3 tons (2) existing to remain The new 12 units are: (2) 7.5 tons 

(2) 5 tons (1) 4 tons (2) 3.5 tons (3) 3 tons (2) 2 tons Existing mechanical systems and related duct work will remain in the warehouse, an existing Library area, and a raised 

floor small computer room that is not part of the renovation. The mechanical units that will be replaced are fifteen years old and will be replaced with new equipment that will 

have SEER ratings that vary from 13.25 to 14.5. DOE desired outcomes from this project include: -New jobs and increased productivity to spur economic growth and 

community development -improved air quality and related environmental and health indicators associated with the reduction of fossil fuel emissions -Increased 

energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency improvements in existing buildings and facilities Proposed number of jobs created, 

energy savings and emissions reductions reported on this sheet were developed using the DOE EECBG Estimated Expected Benefits Calculator.

Key Dates:

DESCRIPTION START DATE COMPLETION DATE

Activity Planned

Activity Actual

10/01/2009 03/31/2010

10/19/2009 07/30/2010

FUNDS SUMMARY

Activity Outlays by Source:

SOURCE/ 

CATEGORY

AGENCY/

DESCRIPTION

OUTLAYS

TO DATE

% OF 

PLAN

PLANNED 07/01/2010- 

09/30/2010

Grant Funds

Federal  17,927.08  17,927.08 

Total Grant Funds  17,927.08  17,927.08 7% 274,415.00 

TOTAL OUTLAYS  17,927.08  17,927.08  274,415.00 7%
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Completed % of Work Complete: 100 

Activity: City Facility Services Building EE Project  - continued - 

Restrictive Fund Details by Category:

% OF TOTAL

FEDERAL

 COSTS

USE OF FUNDS FEDERAL PLANNED FEDERAL

COSTS TO DATE

07/01/2010- 

09/30/2010

Administrative

Recipient  0.00  0.00 

Total Administrative  0.00  0.00  0.00 0%

Total Subgrants (Sub-Recipients)  0.00  0.00  0.00 0%

Subgrant Funds Details by Type:

% OF TOTAL 

GRANT 

COSTS

OUTLAYS TO 

DATE

PLANNEDSUBGRANTEE

DESCRIPTION

SUBGRANT TYPE 07/01/2010- 

09/30/2010

Vendors

Turjack Construction 

Co., Ltd

 17,927.08  17,927.08 

Total Vendors  17,927.08  17,927.08 

TOTAL SUBGRANTS  0.00  17,927.08 0%

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Completed % of Work Complete: 100 

Activity: City Facility Services Building EE Project  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 Delayed03/31/201010/19/200910/01/2009 0  65,550 Begin Phase 2 

construction.  75% 

EE work completed 

by end of January- 

Heating, ventilation 

and Air Conditioning 

systems (HVAC), 

ductwork and 

lighting.

0%

 0 Delayed04/13/201004/01/201002/01/2010 0  30,000 Phase 3 

construction- 90% 

EE Work 

Completed.

0%

 0 Delayed07/30/201012/04/200912/04/2009 0  0 General Contractor 

providing certified 

payroll to comply 

with the 

Davis-Bacon Act on 

a weekly basis

0%

 0 Delayed02/26/201001/24/201001/24/2010 0  0 General Contractor 

asked for details for 

waste disposal and 

recycling for NEPA 

compliance.

0%

 17,928 Delayed07/30/201006/01/201005/31/2010 17,928  47,035 Project Completion 38%

METRICS
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Completed % of Work Complete: 100 

Activity: City Facility Services Building EE Project  - continued - 

Required Metrics

JOB METRICS TOTALS TO DATE%PLANNED 07/01/2010- 

09/30/2010
 0.0000  0.0000 Hours Worked

Total hours worked through Non-Federal 

funds

0.0000 0.0000

Total hours worked through Recovery Act 

funds

0.0000 0.0000

 2.0000 0%  0.0000  0.0000 Jobs Created

Jobs created through Recovery Act funds 0.0000 0.0000

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Emissions Reductions

Criteria air pollutants reduced Criteria air pollutants 

reduced

Tons Per Year 0.00000.0000

Energy Cost Savings

Dollars Saved Dollars Saved Dollars 0.000.00

Energy Savings

Reduction in electricity consumption, 

by sector

Reduction in electricity 

consumption

(Sectors : Public)

Megawatt-Hours 

Per Year

0.00000.0000

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Building Retrofits

Buildings retrofitted, by sector Buildings retrofitted

(Sectors : Public)

Count 11
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Completed % of Work Complete: 100 

Activity: City Facility Services Building EE Project  - continued - 

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Building Retrofits

Square footage retrofitted

(Sectors : Public)

Squarefeet 13,23313,233

QUALITATIVE DESCRIPTIONS

Reporting Period: 07/01/2010- 09/30/2010

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

What we expect to accomplish during the next period

Tracking savings to begin reporting energy use reduction and associated dollar savings for the end of 2010 and the 2011 calendar year.

Lessons Learned

It is very important to ensure that your general contrator is on board with all the ARRA stipulations prior to beginning construction.   Davis-Bacon was a challenge 

for this project.

What we planned to accomplish this period

Project completion.

APPROVALS

Reporting Period: 07/01/2010- 09/30/2010

APPROVER NAME EMAIL ADDRESS PHONE STATUS STATUS DATE

Pamela Rambo Sexton PAMELA.RAMBOSEXTON@ARLINGTONTX.GOV Submitted 10/28/2010(817) 459-6244
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 95 

Activity: Convention Center LED Lighting Upgrade

Activity Description:

Replace current incandescent lighting with Light Emitting Diode lights (LED) in all 12 meeting rooms and Grand Hall (30,000sf ballroom). Meeting Room Bulbs Replaced: 465 

Grand Hall Bulbs Replaces: 156 Fiscal and environmental savings will occur due to the longer operating life of the LED lights vs. incandescents. The LED lights have an 

estimated operating life Of 50,000 hours and incandescents have an operating life of 2500 and 1000 hours. 2 types of LED lights will have an ROI in under 14 months while the 

the 3rd type of LED will reach an ROI under 19 months. Given the significantly lower wattage used in the LED lights we estimate decreasing the amount of carbon output by 

approximately 174 tons of CO 2 / year or 1500 tons over the life of the LED lights. DOE desired outcomes from this project include: -New jobs and increased productivity to 

spur economic growth and community development -improved air quality and related environmental and health indicators associated with the reduction of fossil fuel emissions 

-Increased energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency improvements in existing buildings and facilities Proposed number of 

jobs created, energy savings and emissions reductions reported on this sheet were developed using the DOE EECBG Estimated Expected Benefits Calculator.

Key Dates:

DESCRIPTION START DATE COMPLETION DATE

Activity Planned

Activity Actual

04/01/2010 09/30/2010

03/01/2010

FUNDS SUMMARY

Activity Outlays by Source:

SOURCE/ 

CATEGORY

AGENCY/

DESCRIPTION

OUTLAYS

TO DATE

% OF 

PLAN

PLANNED 07/01/2010- 

09/30/2010

Grant Funds

Federal  40,859.00  40,859.00 

Total Grant Funds  40,859.00  40,859.00 84% 48,887.00 

TOTAL OUTLAYS  40,859.00  40,859.00  48,887.00 84%

Restrictive Fund Details by Category:

% OF TOTAL

FEDERAL

 COSTS

USE OF FUNDS FEDERAL PLANNED FEDERAL

COSTS TO DATE

07/01/2010- 

09/30/2010

Total Subgrants (Sub-Recipients)  0.00  0.00  0.00 0%

Subgrant Funds Details by Type:
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 95 

Activity: Convention Center LED Lighting Upgrade  - continued - 

Subgrant Funds Details by Type:

% OF TOTAL 

GRANT 

COSTS

OUTLAYS TO 

DATE

PLANNEDSUBGRANTEE

DESCRIPTION

SUBGRANT TYPE 07/01/2010- 

09/30/2010

Vendors

GraybaR  40,859.00  40,859.00 

Total Vendors  40,859.00  40,859.00 

TOTAL SUBGRANTS  0.00  40,859.00 0%

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 Delayed05/31/201001/15/201001/15/2010 0  0 Met with vendor to 

receive samples of 

LED light bulbs for 

trial.  Install to 

compare light levels  

to existing bulbs.  

The vendor was 

asked to supply a 

hard quote for the 

meeting room and 

Grand Hall bulbs.

0%

 0 Delayed02/26/201001/24/201001/24/2010 0  0 Vendor asked to 

provide detail on the 

method of disposal / 

recycling of the 

existing bulbs the 

convention center 

will be removing.

0%
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 95 

Activity: Convention Center LED Lighting Upgrade  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 Delayed03/19/201001/24/201001/24/2010 0  0 Vendor asked to 

seek US 

manufactured 

sources and 

Convention Center 

Staff will follow-up 

with Purchasing for 

a US manufactured 

vendor

0%

 0 Ahead03/30/201003/30/201003/22/2010 0  48,888 Purchase order 

completed for 

vendor under 

existing contract, for 

bulbs using the Buy 

American Waiver 

dated 3/19/2010 

issued by the 

Department of 

Energy

0%

 40,859 Delayed08/06/201006/01/201005/17/2010 40,859  0 Purchase bulbs 

under existing 

contract and PO.

0%

 0 Delayed09/01/201006/01/2010 0  0 Install LED bulbs 

and properly 

dispose of existing 

bulbs.

0%

METRICS
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 95 

Activity: Convention Center LED Lighting Upgrade  - continued - 

Required Metrics

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Emissions Reductions

Greenhouse gases reduced Greenhouse gases reduced Co2 Equivalents 

Per Year

0.00000.0000

Energy Cost Savings

Dollars Saved Dollars Saved Dollars 0.000.00

Energy Savings

Reduction in electricity consumption, 

by sector

Reduction in electricity 

consumption

(Sectors : Public)

Megawatt-Hours 

Per Year

0.00000.0000

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Building Retrofits

Buildings retrofitted, by sector Buildings retrofitted

(Sectors : Public)

Count 00

Square footage retrofitted

(Sectors : Public)

Squarefeet 00

User Specified Metrics (Optional)

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Other

Other Value

(Other : Other)

Count 400.0000400.0000
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 95 

Activity: Convention Center LED Lighting Upgrade  - continued - 

QUALITATIVE DESCRIPTIONS

Reporting Period: 07/01/2010- 09/30/2010

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

What we expect to accomplish during the next period

Completion of blub replacement/intallation, proper disposal of existing bulbs and completion of project.

Lessons Learned

It appeared to us that once a number of entities determined that these screw in LEDs were covered under the 3/19/2010 Buy American limited waiver, several 

orders were placed in a short-time frame and the wait times for product delivery increased significantly.

What we planned to accomplish this period

Receive CFL blubs, replace existing blubs, properly dispose of any waste generated.

Actual or Anticipated Problems or Delays and Corrective Action Plan

High demand for product created a delay in recieving the blubs and has delayed the over all project.

Remarks

Optional metric is for the number of blubs replaced.

APPROVALS

Reporting Period: 07/01/2010- 09/30/2010

APPROVER NAME EMAIL ADDRESS PHONE STATUS STATUS DATE

Pamela Rambo Sexton PAMELA.RAMBOSEXTON@ARLINGTONTX.GOV Submitted 10/28/2010(817) 459-6244
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Technical AssistanceQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Energy Efficiency Conservation Action Plan

Activity Description:

The City of Arlington will retain one full time employee over a three year period to develop and begin implementation of a sustainability action plan for the municipal organization 

and community, identifying and recommending the appropriate municipal emission reduction goal (currently targeting 15%) and establishing a citywide Energy Efficiency 

Conservation Plan. The plan will continue the work started when the City of Arlington completed a 2005 baseline emissions inventory in 2008. The Energy Efficiency 

Conservation Action Plan will be a road map for of the activities (policies, programs and projects) the City of Arlington, as well as its citizens and businesses will undertake to 

meet a GHG reduction target and identify how Arlington will conserve energy, fuel and other resources while reducing emissions and insuring that future actions, policies, 

programs and activities influenced by local government are carefully considered from an energy efficiency framework. As a participating member of the ICLEI Cities for Climate 

Protection Campaign, Arlington would likely establish a reduction goal of 15% or greater over a 10-15 year period from the 2005 emission inventory benchmark. CDM, the 

same consultant used to establish the 2005 baseline emissions inventory- Arlington's Carbon Footprint, for both the municipal organization and the community, would be 

contracted to assist City staff and selected community groups and/or organizations in completing all the various tasks to develop and begin implementation of the action plan. 

DOE desired outcomes from this activity include: -accelerated deployment of market-ready distributed renewable energy technologies; -improved air quality and related 

environmental and health indicators associated with the reduction of fossil-fuel emissions; -increased energy-efficiency, reduced energy consumption and reduced energy cost 

through efficiency improvements in the building, transportation and other appropriate sectors; -leverage the resources of federal, state, and local governments, utilities and 

utility regulators, private-sector and non-profit organizations to maximize the resulting energy, economic and environmental benefits -improved coordination of energy-related 

policies and programs across jurisdictional levels of governance and with other local- and community-level programs in order to maximize the impacts of this program on long 

term local priorities. Proposed number of jobs created, energy savings and emissions reductions reported on this sheet were developed using the DOE EECBG Estimated 

Expected Benefits Calculator.

Key Dates:

DESCRIPTION START DATE COMPLETION DATE

Activity Planned

Activity Actual

10/01/2009 09/30/2012

06/15/2009

FUNDS SUMMARY

Activity Outlays by Source:

SOURCE/ 

CATEGORY

AGENCY/

DESCRIPTION

OUTLAYS

TO DATE

% OF 

PLAN

PLANNED 07/01/2010- 

09/30/2010

Grant Funds

Federal  22,180.91  81,289.09 

Total Grant Funds  22,180.91  81,289.09 26% 311,795.00 

TOTAL OUTLAYS  22,180.91  81,289.09  311,795.00 26%
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Technical AssistanceQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Energy Efficiency Conservation Action Plan  - continued - 

Restrictive Fund Details by Category:

% OF TOTAL

FEDERAL

 COSTS

USE OF FUNDS FEDERAL PLANNED FEDERAL

COSTS TO DATE

07/01/2010- 

09/30/2010

Total Subgrants (Sub-Recipients)  0.00  0.00  0.00 0%

Subgrant Funds Details by Type:

% OF TOTAL 

GRANT 

COSTS

OUTLAYS TO 

DATE

PLANNEDSUBGRANTEE

DESCRIPTION

SUBGRANT TYPE 07/01/2010- 

09/30/2010

TOTAL SUBGRANTS  0.00  0.00 0%

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 Delayed05/11/201012/07/200912/01/2009 0  0 General EECBG 

Grant 

Administration- 

Acknowledge 

Assistance 

Agreement.  

Complete NEPA 

and SHPO 

clearance.

0%

 0 Delayed09/30/201008/06/200910/01/2009 0  47,060 Analysis of the 2005 

Baseline Carbon 

Footprint, 2020 

Forcast and current 

emissions reduction 

programs/activities.

0%
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*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Technical AssistanceQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Energy Efficiency Conservation Action Plan  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 Delayed09/30/201002/02/201012/01/2009 0  0 Identification of 

analysis criteria for 

action items to be 

included in EEAP.

0%

 0 Delayed09/30/201002/01/201002/01/2010 13,500  0 Development of 

initial list of 

actionalble items for 

the municipal EEAP 

strategy.

0%

 0 04/01/2010 0  0 Establish proposed 

reduction goals and 

targets for both the 

muncipal and 

commerical sectors.

0%

 0 On-Time01/29/201001/14/201001/01/2010 0  0 General EECBG 

Grant 

Administration- File 

first quarter OMB 

and PAGE reports.

0%
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*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Technical AssistanceQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Energy Efficiency Conservation Action Plan  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 Delayed09/01/201005/16/2010 0  4,500 Propose reduction 

strategy, finalize 

initial draft muncipal 

action plan, present 

to Council and kick 

off community/ 

stakeholder 

meetings.  Renew 

contract with CDM 

to continue EECBG 

funded EEAP work.

0%

 0 Ahead08/25/201008/24/201008/01/2010 0  0 DOE site visit 0%

METRICS

Required Metrics

JOB METRICS TOTALS TO DATE%PLANNED 07/01/2010- 

09/30/2010
 5.0000 0%  0.0000  0.0000 Jobs Created

Jobs created through Recovery Act funds 1.0000 0.0000

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Emissions Reductions

Criteria air pollutants reduced Criteria air pollutants 

reduced

Tons Per Year 0.00000.0000
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*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Technical AssistanceQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Energy Efficiency Conservation Action Plan  - continued - 

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Energy Cost Savings

Dollars Saved Dollars Saved Dollars 0.000.00

Energy Savings

Reduction in electricity consumption, 

by sector

Reduction in electricity 

consumption

(Sectors : Commercial)

Megawatt-Hours 

Per Year

0.00000.0000

Reduction in electricity 

consumption

(Sectors : Residential)

Megawatt-Hours 

Per Year

0.00000.0000

Reduction in electricity 

consumption

(Sectors : Public)

Megawatt-Hours 

Per Year

0.00000.0000

QUALITATIVE DESCRIPTIONS

Reporting Period: 07/01/2010- 09/30/2010

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

What we expect to accomplish during the next period

Being the public engagement process to draft the community portion of the EEAP.

Major Activities, Significant Results, Major Findings, and Key Outcomes

EEAP- Presented inital recommendations report to staff and Council Committee.  Preparing for the public engagement process to complete  the community portion 

of the action plan. 

 

EECBG- finalized Davis-Bacon for the City Facilities Services EE project.  Continue monthly drawdowns, financial tracking and reporting.

What we planned to accomplish this period
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*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Technical AssistanceQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 33 

Activity: Energy Efficiency Conservation Action Plan  - continued - 

Reporting Period: 07/01/2010- 09/30/2010

Present including action plan recommendations, including timeline for project completion, and selection criteria organization-wide and to the City Council.  Work on 

the community portion of the action plan will also begin.

APPROVALS

Reporting Period: 07/01/2010- 09/30/2010

APPROVER NAME EMAIL ADDRESS PHONE STATUS STATUS DATE

Pamela Rambo Sexton PAMELA.RAMBOSEXTON@ARLINGTONTX.GOV Submitted 10/28/2010(817) 459-6244
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*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 0 

Activity: Internal Facilities Lighting Upgrade

Activity Description:

This project will involve the replacement of fluorescent lamps and ballasts from conventional F40T12 type to more energy efficient T8 lamps in seven city buildings. In addition, 

lighting fixtures will be replaced in the gymnasium of one of the seven buildings. This gymnasium now is illuminated with high intensity discharge lighting and the result of 

converting to fluorescent lamps will result in reduced energy consumption and overall lighting improvement. East Police Station - replace 711 bulbs, 273 ballasts and install 23 

occupancy sensors Southside Water Service Center - replace 1,171 bulbs, 450 ballasts and install 31 occupancy sensors Northeast Branch Library - replace 515 bulbs, 163 

ballasts City Tower - replace 2,181 bulbs, 1,030 ballasts and install 79 occupancy sensors Cliff Nelson Recreation Center - replace 544 bulbs, 192 ballasts Ott Cribbs Public 

Safety Building - replace 3,334 bulbs, 1,465 ballasts and install 75 occupancy sensors North Water Service Center - replace 641 bulbs, 262 ballasts and install 24 occupancy 

sensors In June of 2009, when we began to gather data for this project, the utility provider's representatinve, ClearResult, indicated that upon completion of the project the utility 

provider would provide the city with an incentive check in the amount of $17,6460 We have heard that this amount may increase, since the original savings estimates were 

based on a general lamp replacement estimate and we now have a complete count of lamps and ballasts that exceed the original estimate. DOE desired outcomes from this 

project include: -New jobs and increased productivity to spur economic growth and community development -improved air quality and related environmental and health 

indicators associated with the reduction of fossil fuel emissions -Increased energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency 

improvements in existing buildings and facilities Proposed number of jobs created, energy savings and emissions reductions reported on this sheet were developed using the 

DOE EECBG Estimated Expected Benefits Calculator.

Key Dates:

DESCRIPTION START DATE COMPLETION DATE

Activity Planned

Activity Actual

07/05/2010 09/30/2011

12/31/9999 12/31/9999

FUNDS SUMMARY

Activity Outlays by Source:

SOURCE/ 

CATEGORY

AGENCY/

DESCRIPTION

OUTLAYS

TO DATE

% OF 

PLAN

PLANNED 07/01/2010- 

09/30/2010

Grant Funds

Federal  0.00  0.00 

Total Grant Funds  0.00  0.00 0% 199,746.00 

TOTAL OUTLAYS  0.00  0.00  199,746.00 0%

Restrictive Fund Details by Category:
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*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 0 

Activity: Internal Facilities Lighting Upgrade  - continued - 

Restrictive Fund Details by Category:

% OF TOTAL

FEDERAL

 COSTS

USE OF FUNDS FEDERAL PLANNED FEDERAL

COSTS TO DATE

07/01/2010- 

09/30/2010

Total Subgrants (Sub-Recipients)  0.00  0.00  0.00 0%

Subgrant Funds Details by Type:

% OF TOTAL 

GRANT 

COSTS

OUTLAYS TO 

DATE

PLANNEDSUBGRANTEE

DESCRIPTION

SUBGRANT TYPE 07/01/2010- 

09/30/2010

Vendors

Inline Electrical 

Solutions of Texas

 0.00  0.00 

Total Vendors  0.00  0.00 

TOTAL SUBGRANTS  0.00  0.00 0%

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 Delayed05/31/201001/24/201001/24/2010 0  0 Investigating and 

gather the 

necessary 

information related 

to the existing 

contract for light 

bulbs and ballasts 

to meet Buy 

American 

provisions.

0%

Ver: 1.0 Page 36 of 43



ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 0 

Activity: Internal Facilities Lighting Upgrade  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 Ahead03/01/201003/01/201003/01/2010 0  0 If needed, meet with 

contractor to 

provide design and 

labor services while 

the city would 

purchase lamps and 

ballasts from 

another contract 

that meets Buy 

American 

stipulations.

0%

 0 On-Time06/08/201006/08/201006/08/2010 0  0 Council approval of 

contractor.

0%

 0 07/01/2010 0  49,750 Complete 25% of 

work

0%

 0 Delayed10/11/201010/11/201007/05/2010 0  0 Begin work 0%

METRICS

Required Metrics

JOB METRICS TOTALS TO DATE%PLANNED 07/01/2010- 

09/30/2010
 3.0000 0%  0.0000  0.0000 Jobs Created

Jobs created through Non-Federal funds 0.0000 0.0000
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*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 0 

Activity: Internal Facilities Lighting Upgrade  - continued - 

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Emissions Reductions

Greenhouse gases reduced Greenhouse gases reduced Co2 Equivalents 

Per Year

0.00000.0000

Energy Cost Savings

Dollars Saved Dollars Saved Dollars 0.000.00

Energy Savings

Reduction in electricity consumption, 

by sector

Reduction in electricity 

consumption

(Sectors : Public)

Megawatt-Hours 

Per Year

0.00000.0000

METRIC ACTIVITY TOTALS TO DATEUNITMETRICS 07/01/2010- 

09/30/2010

Building Retrofits

Buildings retrofitted, by sector Buildings retrofitted

(Sectors : Public)

Count 00

Square footage retrofitted

(Sectors : Public)

Squarefeet 00

QUALITATIVE DESCRIPTIONS

Reporting Period: 07/01/2010- 09/30/2010

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

What we expect to accomplish during the next period

Full project completion by the end of the 2010 calendar year.

What we planned to accomplish this period
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*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 0 

Activity: Internal Facilities Lighting Upgrade  - continued - 

Reporting Period: 07/01/2010- 09/30/2010

Begin work on this activity.

Actual or Anticipated Problems or Delays and Corrective Action Plan

This project was delayed while the vendor awaited the availability of American manufactured parts. Teh lighting ballasts were on back order. The project was 

delayed the entire quarter pending material availability.

APPROVALS

Reporting Period: 07/01/2010- 09/30/2010

APPROVER NAME EMAIL ADDRESS PHONE STATUS STATUS DATE

Pamela Rambo Sexton PAMELA.RAMBOSEXTON@ARLINGTONTX.GOV Submitted 10/28/2010(817) 459-6244
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*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 1 

Activity: City Tower EE Project

Activity Description:

REVISED- 8/11/2010

The amended City Tower EE project will allow correction of several existing issues that will provide energy savings, improved air quality.  The original plan to achieve energy 

savings for the City Tower was to construct a furred out wall system that would block off approximately 50% of the windows. This plan was developed because it was more 

economical than replacing the exterior window system and was driven by the original requested funding amount. If the awarded EECBG funds for the City Tower EE Project are 

combined with the awarded funds for the City Hall Public Space (1st Floor) EE Project, full replacement of the existing window system with insulated, low E storefront system 

can be implemented. The proposed insulated glass system provides energy savings as well as improve day-lighting of the perimeter spaces.

Additionally, a new make-up air system will be added to the building producing energy savings by remedying the negative air infiltration that draws in untreated outside air into 

the building through exterior doors as well as through the deteriorating gaskets of the existing windows.  The addition of the make-up air system will pressurize and pre-treat the 

incoming fresh air by adding some cooling in the summer time, and de-humidify the air, significantly reducing the cold air infiltration in the winter and hot air in the summer, thus 

providing additional energy savings and conditioned outside air into the HVAC system that will result in better air quality.

To pressurize the building, the make up air system will be equipped with energy recovery units, which will aid in improving the energy required to heat and cool the building. The 

existing DDC system will allow us to accurately track the consumption and compare it to past utility data to verify the savings produced by these modifications.

The anticipated energy savings of the added make-up air system and replacing the single pane storefront system with a new insulated, low E storefront system will be fifteen 

(15%) percent. In addition, the CO2 emissions will be reduced by 19%.

A simulation to show anticipated energy savings with the window replacement and make up air system described above has been completed. The simulation shows an 

expected energy savings of $78,451 / year, providing a return on investment for leveraged funds at approximately 4 years.

DOE desired outcomes from this project include:

-New jobs and increased productivity to spur economic growth and community development

-improved air quality and related environmental and health indicators associated with the reduction of fossil fuel emissions

-Increased energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency improvements in existing buildings and facilities

Key Dates:

DESCRIPTION START DATE COMPLETION DATE

Activity Planned

Activity Actual

06/01/2010 03/31/2011

08/25/2010

FUNDS SUMMARY

Activity Outlays by Source:

SOURCE/ 

CATEGORY

AGENCY/

DESCRIPTION

OUTLAYS

TO DATE

% OF 

PLAN

PLANNED 07/01/2010- 

09/30/2010

Grant Funds
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*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 1 

Activity: City Tower EE Project  - continued - 

Activity Outlays by Source:

SOURCE/ 

CATEGORY

AGENCY/

DESCRIPTION

OUTLAYS

TO DATE

% OF 

PLAN

PLANNED 07/01/2010- 

09/30/2010

Federal  79.00  79.00 

Total Grant Funds  79.00  79.00 0% 2,077,756.00 

TOTAL OUTLAYS  79.00  79.00  2,077,756.00 0%

Restrictive Fund Details by Category:

% OF TOTAL

FEDERAL

 COSTS

USE OF FUNDS FEDERAL PLANNED FEDERAL

COSTS TO DATE

07/01/2010- 

09/30/2010

Total Subgrants (Sub-Recipients)  0.00  0.00  0.00 0%

Subgrant Funds Details by Type:

% OF TOTAL 

GRANT 

COSTS

OUTLAYS TO 

DATE

PLANNEDSUBGRANTEE

DESCRIPTION

SUBGRANT TYPE 07/01/2010- 

09/30/2010

TOTAL SUBGRANTS  0.00  0.00 0%

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 On-Time10/27/201010/27/2010 0  0 Consultants RFQ 

advertisement- RFQ 

due 11/12/2011

0%
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*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 1 

Activity: City Tower EE Project  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 79 Ahead08/26/201008/01/201008/01/2010 79  79 Develop new 

proposal for City 

Tower project and 

seek DOE approval 

for budget 

amendment

100%

 0 11/15/2010 0  0 Select Consultant 

and Negoitate 

Contract

0%

 0 01/04/2011 0  47,500 Begin Design Work- 

50% design 

submittal (Structural 

and MEP)

0%

 0 02/02/2011 0  47,500 95% Design 

submittal (Structural 

and MEP)

0%

 0 02/23/2011 0  0 Complete Design 

Work and Prepare 

Bid Document

0%

 0 03/08/2011 0  0 Bid project, review 

responses, select 

construction 

contractor-  Bids 

due 3/24/2011

0%

 0 04/01/2011 0  0 Take contract to 

City Council for 

approval

0%

Ver: 1.0 Page 42 of 43



ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG) 

DRAFT PROGRAM PERFORMANCE REPORT

U.S. Department of Energy
PAGE, 10/28/2010  5:05:02PM

*** THIS REPORT CONTAINS RECORDS THAT HAVE NOT YET BEEN APPROVED BY DOE ***

Grantee: City of ArlingtonGrant Number: EE0000959

Metric Activity: Building RetrofitsQuarter: 07/01/2010 - 09/30/2010

Status: Active % of Work Complete: 1 

Activity: City Tower EE Project  - continued - 

MILESTONES

Activity Milestone Status:

MILESTONE PLANNED 

AMOUNT

TOTALS 

TO DATE

PLANNED 

START

ACTUAL 

START

ACTUAL 

COMPLETION

STATUS% OF 

PLAN

07/01/2010- 

09/30/2010

 0 05/01/2011 0  0 Begin Construction 0%

QUALITATIVE DESCRIPTIONS

Reporting Period: 07/01/2010- 09/30/2010

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

The plan for this project completely changed and a new plan and design work began at the end of this quarter.

What we expect to accomplish during the next period

Complete competitive process to contract with consultants for structural and MEP work.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Approval by the DOE to eliminate the City Hall project and reallocate those funds to this City Tower project for a more significant efficiency upgrade to this 

public facility.

What we planned to accomplish this period

DOE approval to amend the EECBG program, which will allow significant changes to this project that will result in greater efficiencies to be reached was recieved 

in August,and redesign consideration begain this quarter.

APPROVALS

Reporting Period: 07/01/2010- 09/30/2010

APPROVER NAME EMAIL ADDRESS PHONE STATUS STATUS DATE

Pamela Rambo Sexton PAMELA.RAMBOSEXTON@ARLINGTONTX.GOV Submitted 10/28/2010(817) 459-6244
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